COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 12/ 2017

ESTI MATE SUMVARY 08: 38: 18
CONTI D C20882 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 20882- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 173.0 DAYS TIME ALLOW 11/17/201 FI XED COVPLETI ON DATI
|-70 BEAVER TAIL TUNNEL LI GHTI NG PERCENT TI ME: 83.17 ORI G TIME ALLOW 11/17/201 FI XED COMPLETI ON DATI
PRQJECT NO NHPP 0701- 230
| -70 BEAVERTAI L TUNNEL LI GHTI NG
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 12/ 12/ 2017 DATE Tl ME STARTED 04/ 24/ 2017
12150 E. 112TH AVE. DATE LET 03/ 02/ 2017 DATE WORK BEGAN 04/ 24/ 2017
DATE AWARDED 03/ 29/ 2017 DATE TI ME STOPPED 10/ 13/ 2017
DATE CONTRACT EXECUTED 04/ 18/ 2017 DATE ACCEPTED 10/ 13/ 2017
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 04/ 24/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4,819, 712. 69 PARTI Cl PATI NG $ 18,925. 00 $ 0.00
AWARD PRQJECT AMT: $ 4,311, 059.00 NON-PARTI Cl PATI NG 4,800, 787. 73 219, 456. 26
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 4,819, 712. 73 219, 456. 26
FUNDS AVAI LABLE: $ -0.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,819, 712.73 219, 456. 26
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 64, 665. 89
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,819, 712.73 284,122. 15
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 4,819, 712.73 284,122. 15
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 284,122. 15

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20882

PCN: 20882-BI D

PRQJECT: NHPP 0701- 230

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00008 *Tree Trinm ng

0010 202-00047

Renoval of Electrical Equipnent

0015 202-00220

*Renoval of Asphalt Mat

0020 202-00250

*Renoval of Pavenent Marking

0025 202-01180

*Renoval of Median Barrier

0030 203-00100 *Mick Excavation

0035 203-01510 *Backhoe
0040 203-01597 *Pot hol i ng
0045 203-02330 *Labor er

0050 208-00103

0055 208-00105

*Renoval and Di sposal of Sedinent (Labor)

*Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

8. 000
HOUR
250. 00000
1. 000
LS
3, 650. 00000
1, 878. 000
SY
4. 00000
1, 212. 000
SF
2.50000
1, 464. 000
LF
22.80000
0. 000
CcY
55. 60000
51. 000
HOUR
132. 00000
55. 000
HOUR
225. 00000
42.000
HOUR
55. 60000
0. 000
HOUR
54. 00000
0. 000
HOUR

108. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

8. 000
0. 000
8. 000

=

000
0. 000

[y

. 000

1, 878. 000
0. 000
1, 878. 000

1, 212. 000
0. 000
1, 212. 000

1, 464. 000
0. 000
1, 464. 000

0. 000
0. 000
0. 000

51. 000
0. 000
51. 000

55. 000
0. 000
55. 000

42.000
0. 000
42.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 12/ 2017

08: 38: 18
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2, 000. 00
0. 00
3, 650. 00
0. 00
7,512. 00
0. 00
3, 030. 00
0. 00
33, 379. 20
0. 00
0. 00
0. 00
6, 732. 00
0. 00
12, 375. 00
0. 00
2,335.20
0. 00
0. 00
0. 00
0. 00



CONTI D C20882 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20882-BI D ESTI MATE RUN 12/ 12/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0007 08: 38: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00106 *Sweepi ng (Sedi nent Renoval ) 40. 000 40. 000
HOUR 0. 000 0. 00
75. 00000 40. 000 3, 000. 00
0065 208-00107 *Renoval of Trash 1. 000 1. 000
HOUR 0. 000 0. 00
87. 00000 1. 000 87.00
0070 212-00006 *Seedi ng (Native) 0. 840 0. 840
ACRE 0. 000 0. 00
1, 350. 00000 0. 840 1, 134.00
0075 212-00032 *Soi | Condi tioning 0. 840 0. 840
ACRE 0. 000 0. 00
7, 250. 00000 0. 840 6, 090. 00
0080 213-00003 *Mil ching (Weed Free) 0. 840 0. 840
ACRE 0. 000 0. 00
1, 650. 00000 0. 840 1, 386. 00
0085 213-00061 *Mul ch Tacki fier 168. 000 168. 000
LB 0. 000 0. 00
9. 00000 168. 000 1,512. 00
0090 250- 00010 *Environnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
5, 335. 00000 1. 000 5,335. 00
0095 304- 06007 *Aggregat e Base Course (C ass 6) 49. 000 49. 000
CY 0. 000 0. 00
54. 00000 49. 000 2, 646. 00
0100 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 16, 500. 000 16, 500. 000
SY 0. 000 0. 00
24.50000 16, 500. 000 404, 250. 00
0105 506-01020 *CGeogri d Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0110 606-00710 *Quardrail Type 7 (Style CA 1, 464. 000 1, 464. 000
LF 0. 000 0. 00
66. 50000 1, 464. 000 97, 356. 00



CONTI D C20882

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PON: 20882-BI D ESTI MATE RUN 12/ 12/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0007 08:38: 18
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 607-11525 *Fence (Plastic) 600. 000 600. 000
LF 0. 000 0. 00
3. 50000 600. 000 2,100. 00
0120 613-00200 2 Inch Eectrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0125 613-01200 2 Inch Eectrical Conduit (Plastic) 600. 000 600. 000
LF 0. 000 0. 00
49. 00000 600. 000 29, 400. 00
0130 613-01400 4 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0135 613-07002 Type Two Pull Box 12. 000 12. 000
EACH 0. 000 0. 00
1, 324. 00000 12. 000 15, 888. 00
0140 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
238, 051. 00000 1. 000 238, 051. 00
0145 613-40000 *Concrete Foundation Pad 1. 000 1. 000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2, 700. 00
0150 613-50100 Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
128, 780. 00000 1. 000 128, 780. 00
0155 613-50325 Tunnel Lighting Control System 1. 000 1. 000
LS 0. 000 0. 00
201, 935. 00000 1. 000 201, 935. 00
0160 613-50355 Power Transf or mer 1. 000 1. 000
EACH 0. 000 0.00
2, 200. 00000 1. 000 2, 200. 00
0165 621-00450 *Det our Pavenent 768. 000 768. 000
Sy 0. 000 0. 00
87. 00000 768. 000 66, 816. 00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20882-BI D ESTI MATE RUN 12/ 12/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0007 08: 38: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
320, 175. 00000 1. 000 320, 175. 00
0175 626-01103 Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00
0180 627-00005 *Epoxy Pavenent Mar ki ng 84. 000 84. 000
GAL 0. 000 0. 00
84.50000 84. 000 7,098. 00
0185 627-00011 *Pavenent Marking Paint (Wt erborne) 21. 000 21. 000
GAL 0. 000 0. 00
43. 50000 21. 000 913. 50
0190 630-00000 *Fl aggi ng 94. 000 94. 000
HOUR 0. 000 0. 00
27.00000 94. 000 2,538. 00
0195 630- 00007 *Traffic Control Inspection 57. 000 57. 000
DAY 0. 000 0. 00
187. 00000 57. 000 10, 659. 00
0200 630-00012 *Traffic Control Managenent 96. 000 96. 000
DAY 0. 000 0. 00
790. 00000 96. 000 75, 840. 00
0205 630- 00015 Uniforned Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0210 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 8. 100
EACH 0. 900 193. 50
215. 00000 9. 000 1, 935. 00
0215 630-80338 *Barricade (Type 3 MD) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0220 630-80341 *Construction Traffic Sign (Panel Size A) 35. 000 31. 500
EACH 3. 500 171. 50

49. 00000 35. 000 1, 715. 00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20882-BI D ESTI MATE RUN 12/ 12/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0007 08:38:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630- 80342 *Construction Traffic Sign (Panel Size B) 70. 000 63. 000
EACH 7.000 379. 40
54. 20000 70. 000 3,794.00
0230 630-80343  *Construction Traffic Sign (Panel Size O 41. 000 36. 900
EACH 4.100 243.95
59. 50000 41. 000 2,439.50
0235 630-80344  *Construction Traffic Sign (Special) 106. 500 95. 850
SF 10. 650 244.95
23. 00000 106. 500 2,449.50
0240 630- 80355 *Portabl e Message Sign Panel 5. 000 4. 500
EACH 0. 500 1, 862. 50
3, 725. 00000 5. 000 18, 625. 00
0245 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 200 323.00
1, 615. 00000 2.000 3, 230. 00
0250 630-80360  *Drum Channel i zi ng Device 511. 000 459. 900
EACH 51. 100 1,379.70
27.00000 511. 000 13, 797.00
0255 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 35. 000 31. 500
EACH 3. 500 113.23
32. 35000 35. 000 1,132.25
0260 630-80367  *Portable Traffic Speed Monitor 1. 000 0. 900
EACH 0. 100 133. 50
1, 335. 00000 1. 000 1, 335. 00
0265 630-80370 *Concrete Barrier (Tenporary) 1, 637. 000 1, 473. 300
LF 163. 700 11, 090. 68
67. 75000 1, 637. 000 110, 906. 75
0270 630-80378 *Q are Screen (Tenporary) 512. 000 460. 800
LF 51. 200 934. 40
18. 25000 512. 000 9, 344. 00
0275 630-80380 *Traffic Cone 129. 000 116. 100
EACH 12. 900 78. 05
6. 05000 129. 000 780. 45



CONTI D C20882 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20882-BI D ESTI MATE RUN 12/ 12/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0007 08: 38: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-85011 *| npact Attenuator (Tenporary) 471. 000 423.900
DAY 47. 100 2,307.90
49. 00000 471. 000 23,079. 00
0285 630- 85041 *Mobi | e Attenuator 117. 000 117. 000
DAY 0. 000 0. 00
395. 00000 117. 000 46, 215. 00
0290 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 1, 450. 000 1, 450. 000
F A 0. 000 0. 00
1. 00000 1, 450. 000 1, 450. 00
0300 700-70014 F/ A Incentive 200, 000. 000 0. 000
FA 200, 000. 000 200, 000. 00
1. 00000 200, 000. 000 200, 000. 00
0305 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70023 F/ A On- The-Job Trai nee 2, 800. 000 2, 800. 000
F A 0. 000 0. 00
1. 00000 2, 800. 000 2,800. 00
0315 700- 70034 F/ A Emergency Repairs 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70035 F/ A Towi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 613- 00200 2 In Elec Cond CMD # 2 Val ue Engineering Change 1, 300. 000 1, 300. 000
Proposal (VECP) B
LF 0. 000 0. 00
68. 71000 1, 300. 000 89, 323. 00
0580 900- 00006 Added Item (Dol lar)/ CMD # 2 Val ue Engineering Change 32, 841. 440 32, 841. 440
Proposal (VECP) B
DOL 0. 000 0. 00
1. 00000 32, 841. 440 32,841. 44



CONTI D C20882 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20882-BI D ESTI MATE RUN 12/ 12/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0007 08: 38: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 900- 00005 Added Item (Day)/ CMO # 4 Lane Rental Fee Item 0. 000 0. 000
DAY 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0600 900- 00005 Added |tem (Day)/ -59. 000 -59. 000
DAY 0. 000 0. 00
2, 250. 00000 -59. 000 -132, 750. 00
0605 601- 40300 Struct Conc Coating CMO # 6 Structural Concrete Coating 1, 411. 000 1,411. 000
SY 0. 000 0. 00
37. 00000 1, 411. 000 52, 207. 00
CAT 0200 CURRENT AMI  $ 2,200,051.79 % 219, 456.26 $ 2,200, 051. 79
CAT NOO300 H-03-BU
0330 202- 00502 *Renoval of Portions of Present Structure 14. 000 14. 000
CY 0. 000 0. 00
2, 665. 00000 14. 000 37, 310. 00
0335 202- 00725 Renoval of Existing Lighting System 0. 500 0. 500
LS 0. 000 0. 00
66, 200. 00000 0. 500 33, 100. 00
0340 202-00750 Renoval of Luninaire 215. 000 215. 000
EACH 0. 000 0. 00
128. 00000 215. 000 27,520. 00
0345 202-00827 Renoval of Pull Box 11. 000 11. 000
EACH 0. 000 0. 00
275. 00000 11. 000 3, 025. 00
0350 208- 00054 *StormDrain Inlet Protection (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0. 00
0355 240- 00000 *WIdlife Biologist 18. 000 18. 000
HOUR 0. 000 0. 00
215. 00000 18. 000 3,870. 00
0360 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20882-BI D ESTI MATE RUN 12/ 12/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0007 08: 38: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 H 03-BU

0365 240- 00020 *Net ting 0. 000 0. 000
Sy 0. 000 0. 00
16. 50000 0. 000 0. 00
0370 250-00050 *Moni tori ng Techni ci an 4. 000 4.000
HOUR 0. 000 0. 00
120. 00000 4. 000 480. 00
0375 250-00110 *Heal th and Safety Officer 4.000 4.000
HOUR 0. 000 0. 00
120. 00000 4. 000 480. 00
0380 250-00220 *Hazar dous Waste Di sposal 0. 500 0. 500
(& 0. 000 0. 00
605. 00000 0. 500 302. 50
0385 518-00100 *\\at er st op 150. 000 150. 000
LF 0. 000 0. 00
10. 00000 150. 000 1, 500. 00
0390 601-06100 *Concrete (Patching) 12. 000 12. 000
(% 0. 000 0. 00
2, 825. 00000 12. 000 33, 900. 00
0395 601-40300 *Structural Concrete Coating 3, 053. 000 3, 053. 000
Sy 0. 000 0. 00
50. 80000 3, 053. 000 155, 092. 40
0395 MATERI AL ALLOMNCE Pai nt, Conc Coati ng 0. 000
Sy 0. 000 0. 00
13. 00000 0. 000 0. 00
0400 613-00100 1 Inch Electrical Conduit 68. 000 68. 000
LF 0. 000 0. 00
72.00000 68. 000 4,896. 00
0405 613-00200 2 Inch Electrical Conduit 1, 279. 000 1, 279. 000
LF 0. 000 0. 00
100. 00000 1, 279. 000 127, 900. 00
0410 613-00400 4 Inch Electrical Conduit 609. 000 609. 000
LF 0. 000 0. 00

195. 00000 609. 000 118, 755. 00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20882-BI D ESTI MATE RUN 12/ 12/ 2017
PRQIECT: NHPP 0701- 230 ESTI MATE NO 0007 08: 38: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 H 03-BU

0415 613-01200 2 Inch Electrical Conduit (Plastic) 2, 823. 000 2, 823. 000
LF 0. 000 0. 00
49. 00000 2, 823. 000 138, 327. 00
0420 613-01400 4 Inch Electrical Conduit (Plastic) 520. 000 520. 000
LF 0. 000 0. 00
70. 00000 520. 000 36, 400. 00
0425 613-07002 Type Two Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 324. 00000 3. 000 3,972. 00
0430 613-07017 Pull Box (16"x14"x6") 6. 000 6. 000
EACH 0. 000 0. 00
710. 00000 6. 000 4, 260. 00
0435 613-07024 Pull Box (24"x24"x8") 40. 000 40. 000
EACH 0. 000 0. 00
605. 00000 40. 000 24, 200. 00
0440 613-13100 Lum nare Mounting Support System 0. 500 0. 500
LS 0. 000 0. 00
128, 000. 00000 0. 500 64, 000. 00
0445 613-13103 Lunmi nare (LED) (Tunnel) (265 W 210. 000 210. 000
EACH 0. 000 0. 00
2, 380. 00000 210. 000 499, 800. 00
0450 613-13104 Lunmi nare (LED) (Tunnel) (265 W (Furnish Only) 5. 000 5. 000
EACH 0. 000 0. 00
1, 990. 00000 5. 000 9, 950. 00

CAT 0300 CURRENT AMI  $ 1,329,039.90 %

(=}

.00$ 1,329,039.90
CAT NOO301 H03-BT

0455 202- 00725 Renoval of Existing Lighting System 0. 500 0. 500
LS 0. 000 0.00
66, 200. 00000 0.500 33, 100. 00
0460 202- 00750 Renoval of Luminaire 211. 000 211. 000
EACH 0. 000 0.00

128. 00000 211. 000 27,008. 00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20882-BI D ESTI MATE RUN 12/ 12/ 2017
PRQIECT: NHPP 0701- 230 ESTI MATE NO 0007 08: 38: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 H03-BT

0465 202- 00827 Renoval of Pull Box 12. 000 12. 000
EACH 0. 000 0. 00
275. 00000 12.000 3, 300. 00
0470 208- 00054 *StormDrain Inlet Protection (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0.00
0475 240- 00000 *Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0.00
0480 240- 00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0.00
0485 240- 00020 *Netting 0. 000 0. 000
Sy 0. 000 0. 00
16. 50000 0. 000 0.00
0490 250- 00050 *Moni tori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0495 250- 00110 *Health and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0500 250-00220 *Hazar dous Waste Di sposal 0. 000 0. 000
Ccy 0. 000 0. 00
605. 00000 0. 000 0.00
0505 601- 40300 *Structural Concrete Coating 3, 040. 000 3, 040. 000
Sy 0. 000 0. 00
50. 80000 3, 040. 000 154, 432. 00
0505 MATERI AL ALLOMNCE Pai nt, Conc Coati ng 0. 000
Sy 0. 000 0. 00
13. 00000 0. 000 0.00
0510 613-00100 1 Inch Electrical Conduit 120. 000 120. 000
LF 0. 000 0. 00

72. 00000 120. 000 8, 640. 00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20882-BI D ESTI MATE RUN 12/ 12/ 2017
PRQIECT: NHPP 0701- 230 ESTI MATE NO 0007 08: 38: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 H03-BT

0515 613-00200 2 Inch Eectrical Conduit 588. 000 588. 000
LF 0. 000 0. 00
100. 00000 588. 000 58, 800. 00
0520 613-00400 4 Inch Electrical Conduit 610. 000 610. 000
LF 0. 000 0. 00
195. 00000 610. 000 118, 950. 00
0525 613-01200 2 Inch Eectrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0.00
49. 00000 0. 000 0. 00
0530 613-01400 4 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0. 00
0535 613-07002  Type Two Pull Box 0.000 0.000
EACH 0. 000 0.00
1, 324. 00000 0. 000 0. 00
0540 613-07017 Pull Box (16"x14"x6") 4. 000 4.000
EACH 0. 000 0.00
710. 00000 4.000 2,840. 00
0545 613-07024  Pull Box (24"x24"x8") 36. 000 36. 000
EACH 0. 000 0. 00
605. 00000 36. 000 21, 780. 00
0550 613-13100 Luni nare Mounting Support System 0. 500 0. 500
LS 0. 000 0.00
128, 000. 00000 0. 500 64, 000. 00
0555 613-13103 Lum nare (LED) (Tunnel) (265 W 208. 000 208. 000
EACH 0. 000 0. 00
2, 380. 00000 208. 000 495, 040. 00
0555 MATERI AL ALLOMNCE Luni naire, Wl 0. 000
EACH 0. 000 0. 00

1, 750. 00000 0. 000 0. 00



CONTI D C20882

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13

PCN: 20882-BI D ESTI MATE RUN 12/ 12/ 2017
PRQIECT: NHPP 0701- 230 ESTI MATE NO 0007 08:38: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0301 H 03-BT
0560 613-13104 Lum nare (LED) (Tunnel) (265 W (Furnish Only) 5. 000 5. 000
EACH 0. 000 0. 00
1, 990. 00000 5. 000 9, 950. 00
CAT 0301 CURRENT AMI  $ 997,840.00 $ 0.00$ 997, 840. 00
CAT NO0302 Beavertail Tunnel
0585 202- 00504 Rem Exp Device CMO # 3 Bridge Joint Repair 428. 000 428. 000
LF 0. 000 0. 00
185. 00000 428. 000 79, 180. 00
0590 518-01004 Br Expan Device (0-4 In) CMO # 3 Bridge Joint Repair 428. 000 428. 000
LF 0. 000 0. 00
367. 00000 428. 000 157, 076. 00
0610 900- 00004 Added Item (Cubic Yard)/ CMO # 7 Additional 47. 000 47.000
Renoval / Concret e
CcY 0. 000 0. 00
800. 00000 47.000 37, 600. 00
CAT 0302 CURRENT AMI  $ 273,856.00 $ 0.00$ 273, 856. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0565 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 795. 00000 1. 000 14, 795. 00
0570 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 130. 00000 1. 000 4,130. 00
CAT 0400 CURRENT AMI  $ 18,925.00 $ 0.00$ 18, 925. 00

PRQJIECT TOTAL CURRENT AMI $ 4,819,712.69 $

219, 456.26 $ 4,819, 712. 69



